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Date: Tuesday, October 15, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Sun with clouds, 0% chance of rain, Lo: 48°F, High: 60°F, Winds: 10-15 mph, due S, 87% 

humidity.  
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), and radiation hazards.  

Activities Completed: 

1. ERRS began to remove contaminated soil from Area 9. 

2. START V began screening soil in area 9 to ensure contamination is below the site specific action 

level. 

3. START V screened concrete blocks that were staged in area 12. All blocks were below the site 

specific action level. The highest reading was 13 µR/hr. 

4. START V began air monitoring at upwind (South in parking lot between GNBC and church) and 

North (near Church dumpsters). 

5. START V collected five soil samples and corresponding GPS points in area 9. 

6. At the end of the work day, START V uploaded field data to the EPA internet share point site 

designated for the Site. 

Planned Activities for October 16, 2019: 

 

1. ERRS will continue to remove contaminated soil from area 9. 

2. ERRS expecting delivery from HERC Rentals of heavy equipment.  

3. START V will continue screening soil in area 9 to ensure radiation contamination has been 

removed bellow the site specific action level.  
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Soil Excavation Data: 

 

Soil Volume Excavated Today (In Cubic Yards) 228 

Cumulative Soil Volume Excavated (In Cubic Yards) 228 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks To Date 0 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks To Date 0 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Site Photographs 
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                      View of ERRS removing contaminated soil from Area 9. 

 

 
   A view where ERRs staged the clean concrete blocks in area 12 after START V 

screened them with a Ludlum 224. 


